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Commissioner Deputy Commissioner/City Engineer
Scott Pickup
Deputy Commissioner/Operations

City of New Rochelle
Department of Public Works

August 27, 2015

Mr. Jerry Ciotola, Environmental Engineer

Water Compliance Branch

Division of Enforcement and Compliance Assistance
U.S. Environmental Protection Agency — Region 3
290 Broadway — 20™ Floor

New York, New York 10007-1866

RE: Progress on Compliance with Administrative Order CWA-02-2015-3034/Plan of Action
Dear Mr. Ciotola:

Listed below are the efforts the City of New Rochelle has taken towards compliance with the above reterenced
Administrative Order. In addition, I have provided the current status of the Plan of Action items. I would
respectfully request that additional time be allocated to completing all video televising work(Plan of Action second
item) since no obvious illicit sanitary connections have been found in the Stephenson Avenue sub basin.

1. Increased the purchase order with the City’s consultant engineer (Dolph Rotfeld Engineering, P.C.) and
videotaping/cleaning contractor.

2. Conducted kick off and progress meetings with consultant and DPW staff to coordinate compliance.

3. Conducted dry weather flow inspections of all of the system outfalls listed in the order (Outfall
Reconnaissance). Please note that Portman Road and Fifth Avenue location is a catch basin that has no
connections and only flows into the stormwater system. There was no flow or water in the catch basin.

4. Only two outfalls yielded high coliform readings (Stephenson Avenue/New Rochelle Public Yard and Church
Street).

5. Trunk and tributary drain sampling was performed in the Church Street sub drainage system (the smaller of the
two systems of concern). These results led to strategic video inspections of pipe sections between manholes in
adjacent sanitary sewers. Dye testing was also performed. Some minor structural defects in the sanitary sewer
where observed such as cracking and misaligned joints. Also observed was large grease build up in the sewer that
constricted the flow area by as much as % of the pipe (in some areas). Extensive grease removal and cleaning was
conducted to restore pipe capacity. This work is ongoing and resampling will be scheduled to determine the
effectiveness of the cleaning.

6. Trunk sampling was performed in the Stephenson (also known as the New Rochelle Public Yard) sub drainage
system. As this is the City’s largest drainage system, which has a large contributing area and extensive pipe
network. Visual inspections at the manholes did not indicate any sources of a discharge or any particular tributary
segment. As such, this work cannot be completed by August 31%. The City will continue the video inspection and
subsequent dye testing. A new junior engineer has been hired that will assist the City’s consultant in the illicit
discharge detection and elimination.
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Please note that prior to sampling and video inspection,

additional funding was required. Reallocation of 2015

fiscal year funding and increases in existing vendor purchase orders were required prior to commencement of any
illicit discharge trackdown. With the extend of the investigation in the Stephenson drainage system is unknown at
this time, I ask that the Plan of Action item 2(completion of video work) be revised to reflect October 31, 2015.

Please contact me at 914-654-2134 if additional information is required.

Sincerely,

M%—\v

James J. Moran, P.E.
Deputy Commissioner/City Engineer

New Rochelle Public Works
Cc: C. Strome

A. Tergis

E. Dunphy

File



